

PROJECT SCHEDULE

July 2010

Design NTP
issued

**Aug
2011**

Design
Completion

**Sept
2011**

Tentative Start
of Construction

**Mar
2013**

Construction
Completion



STATE OF HAWAII
Department of Transportation



U.S. Department of Transportation
Federal Highway
Administration



GOODFELLOW BROS., INC.
GENERAL CONTRACTOR
ESTABLISHED 1921